Project schedule and overview

Fall 2003 Winter 2003/2004 Spring 2004 Summer 2004 Fall 2004 Winter 2004-2005 Spring 2005 Summer 2005  Fall 2005-Summer 2006 Fall 2006
Decisions/Actions
We Are § & &a “
Public Involvement  Open house/scoping Here Review refined Public review of and comment on
meeting to introduce alternatives, the criteria Environmental Assessment. Hearing
project, gather used for evaluation and fo give public officials and property
information and review the Recommended Build owners an opportunity to express
preliminary roadway Alternative. concerns on proposed SR 502
alternatives. access limitations.
Design Develop a wide range of alternatives which  Refine design of alternatives to minimize impacts to the environment. Carry Prepare engineering drawings. Prepare construction confract documents based on the preferred Award construction
meet the project's purpose and need. favored design into further evaluation. alternative. contract.
Environmental Evaluate current environmental conditions such as Environmental studies evaluate impacts of the Recommended WSDOT releases Environmental FHWA Obtain environmental permits
wetlands, soil conditions, air quality and vegetation and Build Alternative and the No-Build Alternative. This informationis ~ Assessment for public reviewand  review/ prior to construction to
wildiife habitat to assist with the development of alterna-  documented in the Environmental Assessment. comment, These comments, along ~ approval. ensure impacts to the
tives. Determine which alternatives affect the lesser with the Environmental Assess- Allows environment are minimized.
number of properties. Environmental team advises the ment, WSDOT
projectteamona _ are sent to the Federal Highway ~ to build
Recommended Build Alternative. Administration (FHWA) for review.  project.

Decisions /Actions: & Identify Recommended Build Alternative. a WSDOT and FHWA decision on level of environmental impact associated with Recommended Build Alternative. & Finding and Order: The legal document establishing access limitations onto SR 502. & Construction begins, weather dependent.
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